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TSC Monthly Progress Report 

June 1, 2023 

TO:  Rick Mruz, CDPHE 

FROM: Jack Denman, Project Manager (ERO) 

CC:  Chad Howell, Thornton Development Authority 

RE:  Thornton Shopping Center progress Report 

This memorandum provides the monthly progress report for the Thornton Shopping Center (Site) for 

activities completed by ERO Resources Corporation (ERO) under contract with the Thornton 

Development Authority (TDA).  

Activities Completed in Prior Month (May 2023) 

• Reviewed 2Q203 data. 

• IDW disposal event. 

• Introduction meeting between legal counsel, CDPHE, TDA, and ERO 

• Updated/transferred EPA ID for facility from Thornton LLC to TDA 
 

Activities Planned for Upcoming Month (June 2023) 

• Prepare proposed treatment by rule application for liquid IDW. 

• Conduct additional asbestos inspections of vacated units. 

• Draft 2Q23 monitoring report. 

Issues for Immediate Attention 

None 
 

SIGNED: - Jack Denman 


